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July 17, 2000

US EPA - Region 8
Attention, Mr. Paul Peronard, OSC
999 18th Str e e t , Sui t e 500 8EPR-ER
Denver, CO 80202-2466

S u b j e c t : Libby Emergency Response - F u n d i n g Summary & Budget Estimate (Revision 4)

Dear Paul:
The purpo s e of this correspondence is to u p d a t e you regarding the V o l p e C e n t e r ' s on-going
environmental assessment and time-critical removal tasks and the associated f u n d i n g
requirements for the Libby Asbes to s Projec t . For your convenience, we have utilized the same
cost format that has been previously submitted by the V o l p e Center for the Libby, Montana site.
W i t h respect to committed costs, to date we have completed the f o l l o w i n g major activities:

• Phase I and II environmental assessment,
• Analyt ical activities, evaluations and studies associated with analysis of various media,

for the Phase I & II Assessments,
• Rapid Response to requests for air monitoring s u p p o r t ,
• Engineering design for the temporary medical screening f a c i l i t y site,
• Site construction for the temporary medical screening f a c i l i t y site,
• Planning tasks for time-critical removal actions at the Screening and Export Plants,
• Assistance to the USGS,
• Initial mobilization for the time-critical removal action at the Screening Plant, and
• Other related logi s t i c s activities (e.g., relocation of residents).

AH of these tasks have been comple t ed within the latest budget estimate.
hi preparation for initiation of the time-critical removal action (and related activities) at the
Screening Plant we have conducted a thorough analysis of the current budget situation
(Attachment s A through H). We have estimated costs for the various required tasks to the extent
prac t i cab l e based upon direction and de ta i l s provided by you either verbally or in writing. Based



upon our analysis, we estimate that an additional increment of $2.7 M is necessary. This
increment is divided among the existing V o l p e tasks as f o l l o w s :

• Screening Plant - Time Critical Removal Action - $2.55M
• Environmental Assessment - $136K

The majority of the additional required f u n d i n g is associated with our budgetary estimate for
the time-critical removal actions mentioned previously. The V o l p e Cen t e r /EPA IAG is
currently f u l l y authorized, therefore, this additional f u n d i n g requires channeling through the
IAG modi f i ca t ion process. This process typ i ca l ly takes approx imate ly 2 weeks to comple t e and
should therefore occur as e xp ed i t i ou s ly as possible so as not to impact planned procurements.
We look forward to continuing our exceptional suppor t to the EPA on this p r o j e c t and require
your direction. At your earliest convenience, please contact me at 617-494-2574 so that we can
discuss the f u n d i n g for the activities described above.

Very truly yours,
J O H N A . VOLPE N A T I O N A L T R A N S P O R T A T I O N S Y S T E M S C E N T E R

J o h n P. McGuiggin, P.E.
Project Manager

Cc: Mr. Steve Hawthorn, 8EPR-ER, Manager
Mr. Mike Zimmerman, 8EPR-ER Projec t O f f i c e r
Mr. Due Nguyen, 8EPR-ER, OSC
Glenn Goule t , Program Manager
F i l e / L i b b y
Attachments (8)



Libby F u n d i n g S u m m a r y

A T T A C H M E N T A

F U N D I N G A U T H O R I Z E D
C O M M I T T E D (a s o f 5 /31/00):

V o l p e Engineering & Projec t Management
V o l p e Travel
V o l p e S u p p l i e s & Other ( S a f e t y / S t o r e F r o n t / F E D E X )
S t o r e f r o n t Comput er /Medi ca l Equipment
V o l p e Administrative Assis tance (FOIA, Cost Recovery)
Consultant ( C O M )
Remediation Contractor (MARCOR)
CAG F a c i l i t a t o r
Surveyor
Birk Construction ( T e m p . F a c i l i t i e s )
S i t e Security Contractor
Parker Relocation
T & D Contractor
T o p s o i l & F i l l

U N C O M M I T T E D
E S T . VOLPE PROF, EQUIP & C O N T I N G . C O S T ( 6 / 1 / 0 0 through 1 1 / 3 0 / 0 0 )
E S T I M A T E D C O N S U L T / C O N T C O S T ( 6 / 1 / 0 0 through 11/30/00)

$4,793,000 A
$2,693,189 B
$164,813
$20,889
$2,658

$106,181
$5,027

$2,092,338
$135,678

$2,416
$5,107

$97,147
$39,118
$21,819

$0
$0

$2,099,811 C = A-B
$931,166 D

$3,854,249 E

See d e t a i l s on next page.

See d e t a i l s on next page.
See d e t a i l s on next page.

E S T . A D D I T I O N A L A U T H O R I Z A T I O N REQUIRED ( a s o f 6 / 1 / 0 0 ) $2,685,605 E+D-C



A T T A C H M E N T B

Descript ion
Libbv Budget Es t imate S u m m a r y

Est imated Cost
V o l p e :

- V o l p e Engineering, Pro j Mngmt, Cons t/Reined. Oversight
- V o l p e Travel
- Account ing/Admin. Record S u p p o r t

E q u i p m e n t / S u p p l i e s :
- E q u i p m e n t / S u p p l i e s / C o m p u t e r / O t h e r

Consu l tan t s /Contrac t or s :
- Consultant ( C O M )
- Remediation Contractor (MARCOR)
- CAG f a c i l i t a t o r
- Surveyor
- H e a l t h A s s e s s m e n t / F a c i l i t i e s (Design, 6 mo. Lease & Maint.)
- PE S a m p l e Prep, A d d i t i o n a l S a m p l e Analys i s , S a m p l e Co l l e c t i on

- 8 Hour Asbes to s Awareness Seminar
- Birk Construction
- S i t e Security Contractor

- Parker Relocation
- T & D Contractor
- T o p s o i l & Fil l

Contingency:
T O T A L B U D G E T E S T I M A T E

A U T H O R I Z E D F U N D I N G LEVEL
A D D I T I O N A L A U T H O R I Z A T I O N REQUIRED

$550,809
$439,813
$88,969
$22,027

$139,238
$139,238

$6,229,771
$2,387,248
$2,203,696

$2,325
$5,107

$214,520
$150,000

$20,500
$102,077
$40,000

$29,300
$650,000
$425,000
$558,786

$7,478,605
$4,793,000
$2,685,605

N o t e s
A See Detai l s , Attachment s C through H

B See Details , Attachment s C through H

C See Details, Attachment s C through H

D See Detai l s , Atta chmen t s C through H
E
F
E - F



A T T A C H M E N T C

Libby F u n d i n g Summary - Assessment, Engineering, Remediation Planning

F U N D I N G A U T H O R I Z E D
C O M M I T T E D (as of 5/31/00):

V o l p e Engineering & Project Management
V o l p e Travel
V o l p e S u p p l i e s & Other ( S a f e t y / S t o r e F r o n t / F E D EX)
Store f ron t Computer/Medica l Equipment
V o l p e Administrative Assis tance (FOIA, Cost Recovery)
Consultant (CDM)

$2,500,000 A
$2,262,732 B
$160,247
$20,889
$2,658

$106,181
$5,027

$1,832,588

N O T E S

December S a m p l i n g (TO 2), Temp. F a c i l i t i e s Design and
S u p p l y (TO 3), March S a m p l i n g (TO 4), Removal Action
WP, S i t e Survey, Aerial Photography, PES May S a m p l i n g
(TO 4 Mod). $25,291 to be decommitted on TO No. 3.

Remediation Contractor (MARCOR)

CAG Faci l i ta tor
Surveyor
Birk Construction (Temp. F a c i l i t i e s )

U N C O M M I T T E D
E S T . VOLPE PROF, EQUIP & CONTING. COST (6/1/00 through 11/30/00)
E S T I M A T E D C O N S U L T / C O N T C O S T (6/1/00 through 11/30/00)
E S T . A D D I T I O N A L A U T H O R I Z A T I O N REQUIRED ( a s o f 6 / 1 / 0 0 )

$30,474

$2,416
$5,107

$97,147

Remedial action planning at Loading and Export f a c i l i t i e s
and assessment of abatement requirements for structure
adjacent to hospi tal . Abatement task order cancel led,
funding to be decommitted ($15,410).
Now subcontracted to CDM.
KSI, Inc. Contract Complete.
Actual Contract Price $95,843 ($1304 to be decommitted).
Funding needed for changed site conditions.

$237,268 C = A-B
$278,812 D See d e ta i l s on next page.
$94,007 E See d e ta i l s on next page.

$135,551 E+D-C



A T T A C H M E N T D

Libbv Budget E s t imat e - Assessment, Engineering, Remediation P l a n n i n g
D e s c r i p t i o n E s t i m a t e d Cost
V o l p e : $323,703

- V o l p e Engineering, Proj Mngmt, C o n s t / R e m e d . Oversight $272,747
- V o l p e Travel $39,929

N o t e s

- A c c o u n t i n g / A d m i n . Record S u p p o r t $11,027

E q u i p m e n t / S u p p l i e s : 5130,838
- E q u i p m e n t / S u p p l i e s / C o m p u t e r / O t h e r $130,838

C o n s u l t a n t s / C o n t r a c t o r s : $2,061,738
- Phase I Assessment $503,730

- Phase II Asses sment, Remedial Planning, Survey, M a p p i n g , May $1,063,768
S a m p l i n g ( P E S )
- PE S a m p l e Prep, A d d i t i o n a l S a m p l e A n a l y s i s , S a m p l e C o l l e c t i o n $150,000

- 8 H o u r Asbe s t o s Awareness Seminar . Future 40-Hour Cla s s . $20,500
- CAG f a c i l i t a t o r $2,325
- Surveyor (KSI Inc .) $5,107
- H e a l t h A s s e s s m e n t / F a c i l i t i e s (Design, 6 mo. Lease & M a i n t . ) $214,520

- Birk Construction $102,077
- Remedia t i on Contractor (MARCOR) ( $ 1 5 , 4 1 0 )

- Remediation Contractor (MARCOR) $15,123
Cont ingency: $119,272

T O T A L BUDGET E S T I M A T E $2,635,551
A U T H O R I Z E D F U N D I N G L E V E L $2,500,000

A D D I T I O N A L A U T H O R I Z A T I O N R E Q U I R E D $135,551

V o l p e e n g i n e e r i n g / t e c h n i c a l , p r o j e c t management & on-site
s u p p o r t 1 1 / 2 9 / 9 9 - 1 1 / 3 0 / 0 0 .
Es t imat ed cost for travel to L i b b y and for other travel
d i r e c t l y related to the p r o j e c t . Estimate is for the period
1 1 / 2 9 / 0 0 through 1 1 / 3 0 / 0 0 .
S u p p o r t to p u l l together i n f o r m a t i o n related to FOIA
requests and to maintain strict cost and adminis trat ive
documentation for cost recovery purposes.

Radio l og i ca l , Pulmonary & Radiograph. Viewer. A l s o
inc ludes s u p p l i e s and minor services for the s tore front ,
training and other environmental assessment tasks. $20000
budgeted for add i t i ona l computer equipment and
contingency for second radiographic viewer.

I n c l u d e s Removal Action WP support , aerial pho to s , site
survey, PES May S a m p l i n g , addi t ional ana ly t i ca l support
( P E E v a l , U S G S assist.).
Budgetary Estimate.

Budgetary Estimate.

Actual CDM proposed cost for de s ign, i n s t a l l a t i o n ,
maintenance & lease of temporary f a c i l i t i e s . I n c l u d e s
addit ional f u n d i n g for design change at 95% complete
stage. A l s o inc lude s $5000 for maintenance of f a c i l i t i e s .
Actual cost p l u s a d d i t i o n a l estimate of $6,000 for changed
site condit ions.
Remediate asbestos in structures to be d e m o l i s h e d by
h o s p i t a l .
Site V i s i t & Remedial Act ion P l a n n i n g .

D 5% contingency.

F
E - F



A T T A C H M E N T E

Libby F u n d i n g Summary - Screening Plant

F U N D I N G A U T H O R I Z E D
C O M M I T T E D (as of 5/31/00):

V o l p e Engineering & Proj e c t Management
V o l p e Travel
V o l p e S u p p l i e s & Other ( S a f e t y / S t o r e F r o n t / F E D EX)
V o l p e Adminis trat ive Assi s t . (FOIA, Cost Rec., Admin. Rec.)
Consultant ( C D M ) - Design & Oversight

Remediation Contractor (MARCOR)

S i t e Security
Parker Relocation
T & D
T o p s o i l and Clean Fil l

U N C O M M I T T E D
E S T . VOLPE PROF, E Q U I P & C O N T I N G . C O S T (6/1/00 through 9/30/00)
E S T I M A T E D C O N S U L T / C O N T C O S T ( 6 / 1 / 0 0 through 9/30/00)
E S T . A D D I T I O N A L A U T H O R I Z A T I O N REQUIRED ( a s o f 6 / 1 / 0 0 )

N O T E S
$2,093,000 A
$430,457 B

$4,566
$0
$0
$0

$259,750

$105,204

$39,118
$21,819

$0
$0

$1,662,543 C = A-B
$580,454 D See d e t a i l s on next page.

$3,632,142 E See d e t a i l s on next page.
$2,550,054 E+D-C

Engineering Design, Archeologis t , Air
Monitoring, Mobi l e Laboratory and associated
costs.
Remedial action planning at Loading and Export
f a c i l i t i e s and assessment of abatement
requirements for structure adjacent to hospi tal .
Government Estimate.



A T T A C H M E N T F

Libbv Budget Est imate - Scre en ing Plant
Descr ip t ion
V o l p e :

- V o l p e Engineering, Proj Mngmt, Const/Remed. Oversight
- V o l p e Travel

- Accounting/Admin. Record Suppor t

E q u i p m e n t / S u p p l i e s :
- E q u i p m e n t / S u p p l i e s / C o m m u n i c a t i o n s / O t h e r

C o n s u l t a n t s / C o n t r a c t o r s :
- Consultant ( S a m p l i n g , Air Mon., Lab., Archael., Design)

- Remediation Contractor (MARCOR)

- Site Security
- Parker Relocation
- T & D

- T o p s o i l & C l e a n f i l l

Contingency:

T O T A L BUDGET E S T I M A T E
A U T H O R I Z E D F U N D I N G LEVEL

A D D I T I O N A L A U T H O R I Z A T I O N REQUIRED

Est imat ed Cost N o t e s
$156,106 A
$117,066
$34,040

$5,000

$425,000

$421,414

V o l p e engineering/technical, pro j e c t management & on-site
support 5 / 1 / 0 0 - 1 1 / 3 0 / 0 0 .
Estimated cost for travel to Libby and for other travel
d i r e c t l y related to the pro j e c t . Estimate is for the period
5 / 1 / 0 0 through 1 1 / 3 0 / 0 0 .
S u p p o r t to pu l l together information related to FOIA
requests and to maintain strict cost documentation for cost
recovery purposes.

$7,500 B
$7,500

$4,058,034 C
$709,750 Two months of air monitoring oversight, sampling support,

laboratory support, removal design and surveying services.
Include s $150,000 for Archaeological Investigation.

$2,203,984 Current estimate for remedition. Estimate does not include
management of waste at the mine or di sposal of
contaminated items to an o f f - S i t e f a c i l i t y .

$40,000 Security estimate through September 2000.
$29,300 Current Cost. Cost l ikely to increase as contaminated items

are i d e n t i f i e d .
$650,000 Budget Estimate. Per discussion with OSC, V o l p e to award

8(a) SDB contract if pricing is appropriate.! & D Services,
On-Site (8 Dump Trucks w/ Drivers for 15 weeks, 10 Dump
Trucks for 7.5 weeks)
Budget Estimate. 65,000 Tons of Fill and 28,000 Tons of
Topso i l .
10% Contingency. $100K to be p lac ed in change order

D T a s k Order.
$4,643,054 E
$2,093,000 F
$2,550,054 E - F



A T T A C H M E N T G

Libby F u n d i n g Summary
N O T E S

FUNDING A U T H O R I Z E D $200,000 A
C O M M I T T E D (as of 5/31/00): $0 B

V o l p e Engineering & Projec t Management $0
V o l p e Travel $0
V o l p e S u p p l i e s & Other ( S a f e t y / S t o r e F r o n t / F E D EX) $0
V o l p e Administrative Assistance (FOIA, Cost Recovery) $0
Consultant (CDM) $0

U N C O M M I T T E D $200,000 C = A-B
E S T . VOLPE PROF, EQUIP & CONTING. COST (6/1/00 through 11/30/00) $71,900 D See detail s on next page.
E S T I M A T E D C O N S U L T / C O N T C O S T (6/1/00 through 11/30/00) $128,100 E See d e ta i l s on next page.
E S T . ADDITIONAL AUTHORIZATION REQUIRED (as of 6 / 1 / 0 0 ) $0 E+D-C



A T T A C H M E N T H

Description
V o l p e :

- V o l p e Engineering, Proj Mngmt, Const/Remed. Oversight
- V o l p e Travel

- Account ing/Admin. Record S u p p o r t

E q u i p m e n t / S u p p l i e s :
- E q u i p m e n t / S u p p l i e s / C o m m u n i c a t i o n s / O t h e r

C o n s u l t a n t s / C o n t r a c t o r s :
- Remedial Oversight

Libby Budget Es t imate
Estimated Cost

$71,000
$50,000
$15,000

$6,000

$900
$900

$110,000
$110,000

Contingency:
T O T A L BUDGET E S T I M A T E

A U T H O R I Z E D F U N D I N G LEVEL
A D D I T I O N A L A U T H O R I Z A T I O N REQUIRED

$18,100
$200,000
$200,000

N o t e s

V o l p e engineer ing/ technical , pro j e c t management & on-site
support 5 / 1 / 0 0 - 1 1 / 3 0 / 0 0 .
Estimated cost for travel to Libby and for other travel
directly related to the OU1 part of the Libby Asbestos
Project.
S u p p o r t to pu l l together information related to FOIA
requests and to maintain strict cost and administrative
documentation for cost recovery purposes.

B

Budget Estimate (2 months fu l l- t ime on-Site coverage).
D
E
F
E - F


